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City Light Memorandum

DATE March 2, 1989

TO : 822 File

FROM W. E. Schwartzuyg}
SUBJECT : Georgetown Tanks Removal

Underground Tanks — 1988 Program
Specification No. 2928

The following people met in Room 202 on 3-1-89 at 1:00 p.m. to
discuss the tank removals at Georgetown Steam plant:

John Summers Gene Wang

Al Critz Bill Schwartz

Ed Chu Shirli Axelrod
Ron Welch Kamol Lekhakul

Bill Briggs

John Summers presented an overview of Removal Plans 1 and 2. No
formal rejection was sent to the contractor for Plan 1. Plan 2
arrived after Plan 1 objections were voiced to the contractor.

Unit 822 approved Plan 2. EAD rejected Plan 2 on the basis that
vacuum removal of PCB sludge by Fuel Processors was unacceptable.
Fuel Processors/Bill Briggs said that PCBs would be burnt in Ashgrove
cement plant at Woodland, WA. Shirli Axelrod said this incineration
plan is unacceptable.

Shirli Axelrod said that removal of sludge according to Plan 1
and tank removal by Plan 2 is acceptable. John Summers said the
acceptable features of both plans would be posted approved to the
contractor.

Regarding the Idaho forms John Summers instructed Shirli Axelrod
to complete them and prepare manifest for shipment of tanks and
drums to Envirosafe Services of Idaho. Kamol Lekhakul said he
would supply manifest forms.

The bunker oil contaminated soil for the other tanks will be set
aside for later disposition. Tank removal to begin 3-2-89.
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